FORM DPW-GiA 2105
.

STATE OF HAWAI

Department of Accounting and General Services

Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF

February 2015

Date: February 26, 2015

CONTRACTOR: StarCom Builders, Inc.
ADDRESS: 930 McCully Street, Suite 207 Contract No. 83161 [ -]
City, State ZIP: Honolulu, HI 96826 DAGS Job No. 62-36-6541
PROJECT TITLE: Pearl City Public Library - Replace Flooring and Miscellaneous Improvements
CONTRACT Ir-'gn INSPECTION BRANCH USE
I ’rSUBMITTAL REGISTER ] ‘TCOMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 359,000.00 Houe MONTHLY: [ {” PADJECT SGHEDULE
| /] DAILY REPQATS [ 7] PAYROLL AFFIDAVI
MONTHLY ESTIMATE CHECKLIST [ 1 GONTRACT NUMBER
[ PROJECT NAME AND LOCATION { A"ALL SIGNATURES
[ | AS NEED - WASTE AEDUCTION PAOGRESS REPOAT
CHANGE ORDERS SPECIALTY / MISC:
Total % 11,429.00 [ 1 AIR CONDITION ACCEPTANGE [ ] PAINT ACCEPTANCE
Adjusted Contract Amount $ 370,429.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 4038% § 144,996.00 100.00% § 11,429.00 3 156,425.00
Retained REDUCED][ ) $ 7,248.00 $ 571.00 5 7,819.00
Amount Subject to Payment 8 137,748.00 5 10,858.00 $ 148,606.00
Payments to Date $ 62,020.00 ] - 3 62,020.00
Payments Now Due % 75,728.00 [ 10,658.00 S 86,586.00
Payment No. FINAL[ | 3
f For proj alroady A andlor
Completed, deleto Statemant Of Contract Time and FOR OFFICE USE ONLY 2. | centify that the abava bill is carrect, just, thal payment has not been received, and ali
add.. payroll atfidavits have been submitted. are cusrent, or propar dedyctive exclusions have
[ 1Project Acceptance Date baen made 10 this request; and least B0% of our workiorce resides in Hawail. [X] As a
{ ]Project Completion Date preferred contractor, | have submitied all apprenticeship approval forms.
1 Compuied and Chechad by
MAR 17
—
A=\ -
Oaie
StarCom Builders, Inc.
MAR Nama ol Coantractor
Lo,
N Date
-—""__'7"""-_’1-—1,.
Theodore K. Taketa, President & CEQO  02/26/15
5 Approved Branch Chiel or Distrect Enguissr Dats- By signature / Titla Diate

Tha Public Works Administrator cenifies thal changa orders hava been issued and the work pariormad.

MAR 1 8 2015

Sk s JlT
(/ F 4 /m-mwm.m..m.

Dats:



DPW-CIA 7/06
_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: February 2015

CONTRACTOR: StarCom Builders, Inc. Contract No.: 63161

PROJECT TITLE: Pearl City Public Library - Replace Flooring and Miscellz DAGS Job No.: 62-36-6541
& CONTRACT
0 LICENSE BASIC CONTRACT| COMPL. %| RETN AMOUNT
d iF‘RlME CONTRACTOR |TRADE |N_;._ AMOUNT|] TO DATE| CMPL %| RETAINED

StarCom Builders, Inc. General Cantractor ABC-23456 $140,554 $55,600] 3956% 5% $2.780|A

SUB-

CONTRACT]

LICENSE | BASIC SUB-CONTRACT] AMOUNT

| _|SUBCONTRACTOR TRADE INO. AMOUNT RETAINED

Statewide General Gysum Board/Calling BC-25436 $60.000 SB.ODBl 15.00% 5% $450

Fine Flooring Resllient Flooring/Carpet  |C-20704 $75,638 545.383| 60.00% 5% $2,269

A&M Painling Painting C-26643 $5,500 0.00% 5% $0

Demwolilion, Asbestos,

Demo 808 |Lead C-22075 $22,742 $2.274] 10.00% 5% 81 l.'.!i

G4G Electrical IEIectrlcaI C-33268 $54,565 $32.739] 60.00% 5% 81 .636'
Total Retalned from Subs $218.446 $89.396| $4.468|B

| [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $7,248]

| certify that the above retentions are correct for this request.

Checked/Verifigd by:

StarCom Builders, Inc,

Name of Contractor 6? ﬂW-ﬂ-—-—

_..--"'?‘-'—'_'7'—-—-—*———"
Theodore K. Takela, Président& CEQ February 26, 2015

Initia! - Project Inspector or Engineer

By Signature Date

NOTE:
Columnar totals shall be equal In doliar value to that on
the Monthty Estimate Sheet



DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAI
Department of Accounting and General Services
Division of Public Works

For the Month of: February 2015

CONTRACTOR: StarCom Builders, Inc. Contract No.: 63161

PROJECT TITLE: Pearl City Public Library - Replace Flocring and Misce  DAGS Job No.: 62-36-6541
o CHANGE
% ORDER
O LIGENSE CHANGE ORDER] COMPL. %I\ RETN AMOUNT|
6 PRIME CONTRACTOR |THADE INO. AMOUNT| TO DATEI CMPL Y RETAINEDk

StarCom Builders, Inc. General Contractor ABC-23456 $11,420]  $11.429] 100.00% 5% $571|A

CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUBW COMPL. %| RETN AMOUNT
JSUBCONTRACTOR TRADE NO. AMCUNT] TO DATE| CMPL %) RETAINED,
#DIV/O! 10% $0
#Div/o! 10% 50
#DIV/0! 10% $0
#DIV/01 10% $0
HOIVAOI 10% $0
#0101 10% $0
#OIV/DI 10% $0
#OIV/O! 10% $0
#OV/D 10% $0
#DIV/D! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DINI 10% $0
#DIV/OI 10% 50
#DIV/DI 10% $0
#DIV/O! 10%: $0
#OIV/D! 10% $0
Total Retalned from Subs $0| $0 $0|B

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) l $571 l

| certify that the above retentions are correct for this request.

Checked/Verilied by:

StarCom Builders, Inc.

Name of Contractor qmﬂ/g/

'—‘.--___LL

Theodore K. Taketa, President & CEO February 26, 2015
By Signature Date

Inltial - Project Inspector or Engineer

NOTE:
Columnar ltotais shall be equal in dallar valua to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 3 PROJECT TITLE: PEARL CITY PUBLIC LIBRARY - REPLACE FLOORING AND MISC.
IMPROVEMENTS
BILLING MONTH: February-15 DAGS JOB NO.: 6 2-36-6541 CONTRACT NO.: 63161

CONTRACTOR: STARCOM BUILDERS INC

VENDOR CODE: 27557700

Original Contract Payment Suffix: 1

Suffix Eund Symbol ou n Retainage Amount Due
01 B13-421M $79,713.00 $3,985.00 $75,728.00
Totals: $79,713.00 $3,985.00 $75,728.00

Change Order Payment Suffix: 2
Suffix Fund Symbo| unt E d Retainage unt Du
02 B13-421M $11,429.00 $571.00 $10,858.00
Totals: $11,429.00 $571.00 $10,858.00
Grand Total: $91,142.00 $4,556.00 $86,586.00

X [2 -; I L .
Verified By DATE

(This Section for Administrative Services Office Use Only)

!"D E @ [E ” \\] E’,] r Vendor Code 27557700
I . Cost Code 3Aa1
I wen 1s s L vouchrto,  BABIN]
DAg_q. Div OF FLE%LICP'JJOF‘-::&S Verified By ‘h/ %/
PACE STIVICES O°FINE MAH 23 20]5




